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August 13, 1958

Dear Jim:

Attached is our estimated cost and statement of
work (Exhibit A) for continuing work on contract No., HF 32-
27 until August 22, 1958,

I have discussed this matter with Sid, who con-
currs wlth the additional work and extended time.

I am enclosing a copy of a revised proposal from
our subcontractor and also coples of a proposed amendment
to our subcontract, If this amendment meets with your
satisfaction, would you please approve and return four (4)
coples to me for tramnsmittal to our subcontractor.

Thanks,

Z

Ennis
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August 13, 1958

EXHIBIT "A"

14, Where time permits, institute improvements to "C' System
No. 4, such as:

Finer balance of stabilization and position
Servos '
Tighten stereo actuator

Improve vacuum and remount solenoid

Stiffen scan web

Dampen invar rods

Install helical gears

Quiet and dampen shutter

Improve system isolation mounts
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